PART | - ADMINISTRATIVE
Section 1. General administrative information

Title of project

Pittsburg Landing,Capt. John Rapids, Big Canyon Acclimation Facilities

BPA project number: 9801005
Contract renewal date (mm/yyyy): 1/2000 [ ] Multiple actions?

Business name of agency, institution or organization requesting funding
Nez Perce Tribe

Business acronym (if appropriate) NPT

Proposal contact person or principal investigator:
Name Bruce M. Mcleod
Mailing Address P.O. Box 365
City, ST Zip Lapwai, ID 83540
Phone 208 843-7320 x3
Fax 208 843-2351
Email address  Brucem@NezPerce.org

NPPC Program M easure Number (s) which this project addresses
4.3A, 7.3B, 7.3B7, 7.4A.1, 7.4F, 7.5B

FWS/NM FS Biological Opinion Number(s) which this project addresses

Informal ESA Consultations, W. Stelle; 1. Operation of Pitt. Landing, 1995. 2.
Construction and Installation of Pitt. Landing, 1995. 3. Operation of Capt. John Rapids,
1997. Consultation No. 649 and No. 652, Operation and Construction of Big Canyon.

Other planning document references
Wy-Kan-Ush-Mi-Wa-Kish-Wit; Clearwater Subbasin Plan.

Short description

Supplement natural production of Snake River fall chinook above Lower Granite Dam
through acclimation and final rearing of Lyons Ferry yearling and subyearling at two
sites on the Snake River and one site on the Clearwater River.

Target species
Snake River fall chinook salmon
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Section 2. Sorting and evaluation

Subbasin

Lower Snake (Snake River between Asotin WA and Hells Canyon, lower Clearwater R.)

Evaluation Process Sort

CBFWA caucus | Special evaluation process | SRP project type

Mark oneor more | these processes, mark one

If your project fits either of

caucus or both Mark one or more categories
X] Anadromous [] Multi-year (milestone- | [_] Watershed councils/model
fish based evaluation) watersheds
[ ] Resident fish | [] Watershed project [] Information dissemination
[ ] wildlife evaluation X] Operation & maintenance

[ 1 New construction

[ ] Research & monitoring

[] Implementation & management
[ ] wildlife habitat acquisitions

Section 3. Relationships to other Bonneville projects

Umbrella / sub-proposal relationships. List umbrellaproject first.

Project # | Project title/description
20541 | Snake River Fall Chinook Salmon Studies

9102900 | Life History and Survival of Fall Chinook Salmon in the Columbia R. Basin

9302900 | Survival Estimates for Passage of Juv. Salmonids Through Dams and
Reservior

9403400 | Assessing Summer and Fall Chinook Restoration in the Snake River Basin

9801003 | Monitor and Evaluate Spawning Distribution of Snake R. Fall Chinook
Salmon

9801004 | M&E of Yearling Snake R. Fall Chinook Released Upstream of L. Granite
Dam

9801005 | Pittsburg Ldg.,Capt. John Rapids, & Big Canyon Fall Chinook Acclimation

Fac

Other dependent or critically-related projects

Project # | Project title/description Nature of relationship
Lyons Ferry Hatchery Considered a "gene bank™ for Snake
L SRCP Funded River fall chinook stock; Provide
yearlings and subyearlings for
acclimation.
8335000 | Nez Perce Tribal Hatchery Will provide broodstock
development for NPTH and will
jointly contribute towards ESA

9801005 Pittshurg Landing,Capt. John Rapids, Big Canyon Acclimation Facilities (under 20541)
Page 2




delisting and rebuilding natural fall
chinook production in the Clearwater
Subbasin

9406900 | A Spawning Habitat Model to Aid Investigates interactions influencing
Recovery Plans for Snake R. Fall Columbia and Snake River spawning
Chinook Site selection to predict spawning
habitat and improved production
estimates for Snake River fall
chinook.
9603301 | Supplement and Enhance the Two Tests new supplementation

Existing Stocks of Y akima River
FallChinook

techniques to increase natural
production while maintaining genetic
fitness to provide critical knowledge
to resource managers throughout the
Columbia River Basin.

Section 4. Objectives, tasks and schedules

Past accomplishments

Year | Accomplishment M et biological objectives?

1996 | Pittsburg Landing assembled and Adult return data not complete
operated, 114K yearlings released. until 2000.

1997 | Pittsburg Landing operated, 147K Adult return data not complete until
yearlings acclimated and released. 2001.
Big Canyon assembled and operated,
198K yearlings and 253K subyearlings
acclimated and released.

1998 | Pittsburg Landing operated, Adult return data not complete until

124K yearlings acclimated and released.
Big Canyon operated,

61K yearlings acclimated and released.
Capt. John Rapids constructed and
operated, 133K yearlings acclimated and

released.

2002

Objectives and tasks

Obj Task
1,2,3 | Objective a,b,c | Task
1 | Coordination/Planning a | Coordinate with WDFW to arrange

for the transfer of 450,000 yearlings
(150,000 to each facility). Provide
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fish rearing and release datato
WDFW, USFWS and PSMFC to
assist in the M&E of the program.

Coordinate with USFWS to collect
fish health samples and secure afish
transport permit.

Coordinate with NMFS to ensure
that the planned activities as
presented in the Biological
Assessement are adhered to and
include NMFS in the review of
changes to planned production that
may effect listed stocks.

Coordinate with LSRCP and IDFG
to facilitate transport of the fish from
Lyons Ferry Hatchery to the
acclimation facilities.

Participate in US'V Oregon, PAC, in
so doing, to keep them informed of
activities within the facilities and
any changes to planned actions.

Coordinate with USFS to renew the
Special Use Permit to operate the
temporary acclimation facility at
Pittsburg Landing.

Determine the feasibility of
relocating the Pittsburg Landing
acclimation facility to a permanent
location near Pittsburg Landing to
reduce assembly costs and increase
fish survival.

Site investigations for permanent
Pittsburg Landing facility including
initial road design work, schematic
facility design, cultural resource

survey(s).

Initiate NEPA work contingent on
tﬂ llhll.

Coordinate with NPT M&E Projects
9801003 and 9801004 on rearing
and release protocol to facilitate the
fish monitoring program.

Operations and Maintenance

Solicit bids and select a contractor to
install the portable tanks and
associated equipment at the three
acclimation sites.
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Work with the contractor to ensure
that the tanks and associated
equipment are transported and
installed properly. Install water
pumps at Capt. John Rapids.

Test the facilities for one week prior
to fish transport to identify and
correct any faulty components.

On or about March 1, 2000, receive
150,000 yearlings per site @ 14 fpp
and rear to 10 fpp for release on or
about April 15. If subyearlings are
available, rear up to 300,000 per site
and release on or about June 1.

Collect and record al criteria
relevant to fish rearing, (eg. Ibs of
food fed, mortality, water flow,
oxygen levels, etc.) and conduct fish
health checks.

Following fish release, monitor the
disassembly of the facilities and
check that equipment is properly
stored.

Critique the assembly, operation,
and disassembly of the facilities to
improve operations and reduce
costs.

Repair and replace equipment as
needed (e.g. paint tanks, winterize
pumps and travel trailers).

Reports

Submit quarterly progress reports
based upon objectives and tasks as
defined within the contract SOW.

Submit afinal fiscal year operational
report of all activities for all three
projects by January 30, 200I.
Include: numbers of fish released,
procedures, daily rearing data,
problems, fish health reports, cost
summaries and copies of permits.
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Objective schedules and costs

Start date | End date | Measureable biological FY 2000
Obj# | mmlyyyy | mmilyyyy | Objective(s) Milestone Cost %
1 1/2000 12/2000 15.00%
2 1/2000 12/2000 | Acclimation and release 75.00%

of 450,000 yearlings and

900,000 subyearlings.

3 1/2000 12/2000 10.00%
Total | 100.00%

Schedule constraints

The project is dependent on the transfers of yearling and subyearling fall chinook from
Lyons Ferry Hatchery. If egg collection or juvenile survival in the hatchery reduces

yearlings below 900,000, one or more of the acclimation fac. may be impacted.

Completion date

Ongoing; project to continue until natural production becomes self sustaining.

Section 5. Budget

FY 99 project budget (BPA obligated):

$624,000

FY2000 budget by line item

% of
Item Note total FY 2000
Personnel %22 154,000
Fringe benefits %4 30,000
Supplies, materials, non- %8 53,000
expendable property
Operations & maintenance | Vehicles, repair& maint., rent, %9 61,000
utilities
Capital acquisitions or Begin replacement of major equip. %8 56,000
improvements (e.g. land, as needed; pumps, alarm system,
buildings, major equip.) hoses.
NEPA costs Permanent Facility at Pittsburg %3 20,000
Landing
Construction-related %0
support
PIT tags # of tags: %0
Travel 80% for field crew per diem and %4 27,000
mileage.
Indirect costs %11 75,000
Subcontractor 1.Assemble Temp. Acc. sites. %31 210,000

9801005 Pittshurg Landing,Capt. John Rapids, Big Canyon Acclimation Facilities (under 20541)

Page 6




2.Prel. Design for Perm. Pitt.Ldg
Fac.
3.Cultural Resource Survey.

Other

%0

TOTAL BPA FY2000 BUDGET REQUEST $686,000

Cost sharing

% total project

Organization Item or service provided cost (incl. BPA) Amount ($)

%0

%0

%0

%0

Total project cost (including BPA portion) $686,000

Outyear costs

FY 2001 FYO02 FYO03 FYO04

Total budget $720,000 $790,000 $830,000 $890,000

Section 6. References

Water shed?

Reference

L]

Blankenship, H. L., and G. W. Mendel. 1993. Upstream passage spawning,
and stock identification of fall chinook salmon in the Snake River. Annual
Report FY 92-93, December 1993

L]

IDFG and NPT. 1990. Columbia Basin System Planning. Salmon and
Steelhead Production Plan. Clearwater River Subbasin. Prepared for
Northwest Power Planning Council and Columbia Basin Fish and Wildlife
Authority.

L]

Matthews, G. M., and R. S. Waples. 1991. Status review for Snake River
spring and summer chinook salmon. NOAA Tech. Memo NMFS/NWC-200.

L]

Nez Perce Tribe, Confederated Tribes of the Umatilla | ndian Reservation,
Confederated Tribes of the Warm Springs Indian Reservation, and the
Confederation of Tribes and Bands of the Y akama Indian Nation.

(Nez Perce Tribe et al) 1995. (con't)

Anadromous fish restoration plan: Wy-Kan-Ush-Mi-Wa-Kish-Wit: spirit of
the salmon. Volumes| and Il. Columbia River Inter-Tribal Fish
Commission. Portland, Oregon.

NMFS, 1995, Biological Opinion for 1995 t01998 hatchery operations in the
Columbia River basin. NOAA/NMFS, April 5, 1995, 82 p. Consultation No
(383).

Schmitten, R., W.Stelle, Jr., and R.P. Jones, Jr. 1995. Proposed recovery plan
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for Snake River sailmon. NOAA/NMFS March 1995.

[] Stelle, W. 1996a. Informal Consultation letter from W. Stelle, NMFS, to W.
Shake, USFWS. dated November 7, 1996, on Operation of Big Canyon fall
chinook acclimation facility, Consultation Number (649).

[] Stelle, W. 1996b. Informal Consultation letter from W. Stelle, NMFS, to Lt.
C. D.R. Curtis, COE, dated October 1, 1996, on Construction of Big Canyon
fall chinook acclimation site, Consultation Number (652).

[] USFWS/NPT. 1996. Biological Assessment of fall chinook smolt releases.
Nez Perce Tribe and U.S. Fish and Wildlife Service, July 1996.

] WDFW, USFWS, and NPT. 1995. Monitoring and Evaluation of Snake River
Fall Chinook Salmon Outplanted Upstream of Lower Granite Dam (FY 1996-
2004). August 10, 1995, Appendix 1 in Biological Assessment, September
1995

[]

[]

PART Il - NARRATIVE
Section 7. Abstract

The goal of the project isto increase the naturally spawning population of Snake River

fall chinook salmon upstream of Lower Granite Dam. This is a supplementation project,

in that hatchery produced fish will be released into the natural spawning habitat in an

effort to return a greater number of spawners and hence increase natural production. The
stock selected for release is the only Snake basin origin hatchery stock in the Pacific
Northwest and the hatchery propagating the stock has been designated as a gene bank for
Snake River fall chinook. This proposal represents only the O& M, or production aspect,

of the program, but is part of the umbrella proposal entitled “Snake River Fall Chinook
Salmon Studies” . Within this umbrella are a number of monitoring and evaluation
studies conducted by a host of fisheries management agencies (WDFW, USFWS and
NPT). They will assess the overall success of the program in achieving its goal of
enhancing natural production of Snake River fall chinook. This is a long-term project,
and will ultimately work towards achieving delisting goals established by NMFS.
Complete returns for all three acclimation facilities will not occur until the year 2002.
Progeny (which would then be listed fish) from those returns will be returning for the
next five years, to begin the delisting cycle.

Fisheries co-managers of US v Oregon, supported and directed the construction and
operation of acclimation and release facilities for Snake River fall chinook from Lyons
Ferry Hatchery at three sites above Lower Granite Dam. In 1996, Congress instructed the
USCOE to construct, under the Lower Snake River Compensation Plan (LSRCP), final
rearing and acclimation facilities for fall chinook in the Snake River basin to complement
their activities and efforts in compensating for fish lost due to construction of the lower
Snake River dams. The Nez Perce Tribe played a key role in securing funding and
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selecting acclimation sites, then assumed responsibility for operation and maintenance of
the facilities. 1n 1997 BPA was directed to fund O& M for the facilities. Two
acclimation facilities, Capt. John Rapids and Pittsburg Landing, are located on the Snake
River between Asotin, WA and Hells Canyon Dam and one facility is located on the
Clearwater River at Big Canyon. The Capt. John Rapids facility is a single pond while
the Pittsburg Landing and Big Canyon sites consist of portable fish rearing tanks
assembled and disassembled each year. Acclimation of 450,000 smolts (150,000 each
facility) beginsin March and ends 6 weeks later. If available, up to 900,000 fall chinook
subyearlings (300,000 each facility) may be acclimated for 6 weeks, following the smolt
release.

Section 8. Project description

a. Technical and/or scientific background

This Project addresses Artificial Propagation Tasks, 4.1, 4.1.d., 4.4, 4.4.c, 4.4.d., of the
Proposed Recovery Plan for Snake River Salmon, March, 1995 and is referred to in
measures 4.3A, 7.3B, 7.3B7, 7.4A.1, 7.4F, and 7.5B of the NPPC F&W Program. The
Snake River Fall Chinook Salmon Studies proposal isthe umbrella for this project and it
was submitted with the year 2000 budget proposals.

Fall chinook were once widely distributed in the Snake River from the confluence with
the Columbia River upstream to Shoshone Falls, 615 miles. Construction of the Hells
Canyon Complex and the Lower Snake River Dams eliminated or severely degraded 530
miles of spawning habitat. The loss of spawning and rearing areas and the degradation of
migration habitat are the primary reasons that Snake River fall chinook salmon are
threatened with extinction.

On April 9, 1990 the National Marine Fisheries Service (NMFS) announced that a status
review of Snake River fall chinook had been initiated and that this stock has experienced
such a decline in abundance that it could be found in only in a fraction of its former

range. The Snake River fall chinook was listed as a threatened species on April 22, 1992.

The NMFS proposed recovery plan for Snake River Salmon recommends that Lyons

Ferry Hatchery should operate as a gene bank for Snake River fall chinook and that
supplementation be carefully evaluated in areas above Lower Granite Dam to determine

if it can assist in recovery (task 4.1.d). The Lyons Ferry Hatchery stock was derived from

native fall chinook salmon captured in the Snake River upon completion of the Hells

Canyon Dam in the 1970’s thus being the reason for its “gene bank” designation.
Although the hatchery stock is considered part of the Snake River fall chinook salmon
ESU, it is not considered listed under the ESA because of its captive rearing history at the
time of listing (NMFS 1994). The proposed recovery plan also recommends that Snake
River fall chinook be reintroduced into historic habitat, and that areas in the Snake River
below Hells Canyon Dam and in the lower Clearwater River be considered for
reintroduction (task 4.7).
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During 1994, through US v Oregon, an agreement was made between the Columbia
River Tribes, States and Federal agencies to replace the natural production losses from
adults trapped and taken out a Lower Granite Dam with about 150,000 Lyons Ferry
Hatchery yearlings to be acclimated and released upstream of the dam in 1996. Further
agreements were reached to release 450,000 yearlings at additional acclimation facilities
above Lower Granite Dam in future years as long as 450,000 are available for on-station
releases at Lyons Ferry Hatchery. In addition the agreement states that if additional
Lyons Ferry fall chinook brood production is available above the full yearling program of
900,000, then these fish shall be released off-station as subyearlings. The fall chinook
acclimation project is designed to incorporate subyearling fall chinook salmon into the
existing program.

The fisheries co-managers (U.S. v Oregon parties) had agreed that they should take a
more active role in rebuilding the Snake River fall chinook populations within its critical
habitat. Becausethe U.S. v Oregon parties largely control harvest and production issues,
they revised the existing harvest agreements and production strategy to protect and
encourage an increase in natural fish production. NMFS had determined that the Lyons
Ferry Hatchery stock was the most appropriate stock to use for supplementation of the
fall chinook population, yet all the fish were released at the hatchery, which is located
within the Snake River reservoir complex, many miles downstream of the natural
production area. The fisheries co-managers therefore decided that this stock should be
released within the principal fall chinook spawning and rearing habitat to encourage an
increase in natural production. The parties also agreed that an acclimated release strategy
would result in a greater amount of imprinting to the release area than a direct release and
thus be more effective in returning adultsto the spawning area. Additionally, the parties
determined that research conducted at Lyons Ferry Hatchery showed that a much higher
return rate was found for fish released as yearlings (0.27%) versus subyearlings (0.04%),
and thus a yearling release strategy would be most effective in returning a larger number
of spawnersto the release area.  Since the purpose was to take an active hand in
increasing natural production, a greater number of spawners would best accomplish the
goas. However, the natural-origin Snake River fall chinook salmon migrated as a
subyearling and therefore, a strategy was implemented to incorporate subyearlings into
the existing programs as soon as feasible because of the uncertainty regarding genetics
and ecological consequences of supplementing natural production with the yearling life-
history variant. The yearling and subyearling groups will be differentially marked so that
adirect comparison of both life-history types can be made

Funding for construction of acclimation facilities was secured during deliberations by
U.S. Congress over the FY 95 budget. Congress instructed the USCOE to construct,
under the Lower Snake River Compensation Plan (LSRCP), final rearing and acclimation
facilities for fall chinook in the Snake River basin to complement their activities and
efforts in compensating for fish lost due to construction of the lower Snake River dams.
The Nez Perce Tribe along with State and Federal agencies selected three acclimation
sites. Two acclimation facilities are located on the Snake River, one at Capt. John Rapids
and one at Pittsburg Landing. One acclimation site is located on the Clearwater River at
Big Canyon. The Capt. John Rapids facility is a single pond while the Pittsburg Landing
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and Big Canyon sites consist of portable fish rearing tanks assembled and disassembled
each year. The sites were selected because of the proximity of spawning habitat for
returning adults and because of good road access. ESA consultation by both NMFS and
USFWS determined that the rearing, acclimation, and release of Lyons Ferry Hatchery
fall chinook salmon at acclimation sites on the Snake and Clearwater Riversisnot likely
to affect listed Snake River sockeye salmon, Snake River spring/summer chinook
salmon, Snake River fall chinook salmon, or their critical habitat (Stelle 1996a, Stelle
1996b). The Nez Perce Tribe assumed responsibility for operation and maintenance of
the facilities. The LSRCP was to fund the operations and maintenance of facilities
constructed under the plan but in 1997 the decision was made for BPA to direct fund
O&M for the facilities.

b. Rationale and significance to Regional Programs

The Proposed Recovery Plan for Snake River Salmon (Schmitten et al. 1995) specifically
recommends supplementation of Lyons Ferry fall chinook salmon above Lower Granite
Dam, along with careful monitoring and evaluation (task 4.1.d, page v-4-22). The
Proposed Recovery Plan also recommends the experimental use of acclimation ponds and
volitional release strategies to improve smolt quality (task 4.4.c, page v-4-35).

The 1995-1998 Hatchery Biological Opinion (terms and conditions 3.f) recommends the
USFWS and BPA shall allow Lyons Ferry Hatchery fall chinook salmon to escape above
Lower Granite Dam for natural spawning.

FWS/NMFS Biological Opinion Numbers and Informal Consultations which this project
addresses:

Pittsburg Landing: |. Informal ESA Consultation, W. Stelle, Nov. 6, 1995, Operation
of Pittsburg Landing Acclimation Facility.
2. Informal ESA Consultation, W. Stelle, 1995, Construction and
installation of Pittsburg Landing Temporary Acclimation site.

Capt John Rapids. 1. Informal ESA Consultation, W. Stelle, June 9, 1997, Operation of
Second Acclimation Facility on the Snake River.

Big Canyon: 1. Consultation No 649, Operation of Big Canyon fall chinook
acclimation facility 1997-1999.
2. Consultation No 652, Construction and installation of Big
Canyon fall chinook temporary acclimation site.

The use of acclimation facilities to release fall chinook salmon above Lower Granite
Dam s consistent with the management agreement drafted by federal, state and tribal
salmon co-managers under the Columbia River Fish Management Plan . The Plan also
addresses the release of Lyons Ferry Hatchery yearling and subyearling fall chinook
salmon above Lower Granite Reservoir.

9801005 Pittshurg Landing,Capt. John Rapids, Big Canyon Acclimation Facilities (under 20541)
Page 11



The fall chinook acclimation projects relate to the following FWP objectives and
measures. First of all, measures under 7.3B all relate specifically to development and
construction of portable acclimation facilities. Measure 7.4.F calls for measures to
address supplementation of Snake River fall chinook, which these projects address.
Measure 7.3.B.2 calls for implementing the high priority supplementation projects, and
the fall chinook acclimation projects are several of the 15 high priority supplementation
projects.

Section 2.1 states that, “...the Council system goal is a healthy Columbia Basin...To
implement this goal, the program will deal with the Columbia Basin as a system; will
protect, mitigate and enhance fish and wildlife...” Section 2.2A supports native species in
native habitats. It states “The program preference is to support and rebuild native species
in native habitats, where feasible. This means that remaining fish and wildlife habitat
should be protected and restored to promote production of native species, especially
habitat that supports weak populations of fish and wildlife.”

Program measure 4.1 addresses doubling salmon and steelhead runs without loss of
biological diversity. Itis illustrated in this section that “Both the potential biological
value of weak stocks and the requirements of the Endangered Species Act suggest that
the path to doubling must begin with weak populations.” In addition, it states “this weak
stock priority includes populations listed under the Endangered Species Act, but is not
limited to these populations.”

Program measure 7.4C.1, “...recognizes that immediate actions may be required for
emergency cases, such as badly damaged populations with decreasing escapements.”
Unprecedented efforts will be needed to prevent species extinction and preserve fish for
the future. Fish and Wildlife Program measure 7.4F also states, “...as weak stocks or
populations of salmon and steelhead are identified and assessed, supplementation will be
one option to consider to help rebuild these stocks.” Artificial propagation programs are
one measure to attempt to enhance populations and increase natural production in Snake
River tributaries. The NMFS draft recovery plan states that “captive broodstock and
supplementation programs should be initiated and/or continued for populations identified
as being at imminent risk of extinction, facing severe inbreeding depression, or facing
demographic risks.”

Wy Kan Ush Me Wa Kush Wit (Nez Perce Tribe et al 1995) recommends, “Implement
supplementation projects that have met the screening criteria of RASP (1992) and
Cuenco et al (1993)” which includes these fall chinook acclimation facilities. It also
recommends, “Establish additional programs for each of the subbasin tributary systems to
monitor adult escapement and resulting smolt production, and to evaluate (by measuring
the number of adults returning) the ability of managers to meet goals set by the Columbia
River Management Plan.” Coordinating fall chinook M&E actions will do so. Production
goals are also addressed in Wy Kan Ush Me Wa Kush Wit (Nez Perce Tribe et al 1995).
And finally, the Clearwater River Subbasin Plan (IDFG and NPT, 1990) recommends
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hatchery supplementation of fall chinook in efforts to restore natural spawning
populations.

C. Relationshipsto other projects

The subprojects listed under the Snake River Fall Chinook Salmon Studies
umbrella proposal are very complementary and cooperative, and the umbrella
description presents a good review of the relationships. For more detail on
individual subproject relationships please refer to the appropriate
subproposal.

This project, 9801005, is responsible for operating the supplementation
yearling fall chinook acclimation facilities. Acquisition of fall chinook broodstock
for this program will rely on Lyons Ferry Hatchery. In addition, technology transfer
and basinwide coordination of hatchery production efforts will make revisions
to annual programs. Close coordination with the M&E of Yearling Snake
River Fall Chinook Released Upstream of Lower Granite Dam (Project
9801004) is mandatory. Project 9801004 conducts M&E activities on the
supplementation yearlings. This project will also be generating a brood
source for Nez Perce Tribal Hatchery (Project 8335000) and possibly for
Oregon rivers, the Grande Ronde and Imnaha, should the Northeast Oregon
Master Planning process (Project 8805301) determine that supplementation
IS necessary.

Project 9801004 cooperates with WDFW (non-BPA project) and our project staff for PIT
tagging operations of the supplementation yearling fall chinook. Health assessments are
performed by USFWS (subcontract under BPA project 9102900) during PIT tagging.
The project, Assessing Summer and Fall Chinook Restoration in the Snake River Basin
(Project 9403400) will also be working closely with operation of the portable acclimation
facilities, and is dependent upon equipment and staffing to monitor the research fish.
Research subyearling fall chinook salmon from Lyons Ferry Hatchery will be acclimated
at the Big Canyon Creek Acclimation Facility on the Clearwater River during a six week
period following the release of production yearling fall chinook. Importantly, this project
is dependent on progress and production occurring at Lyons Ferry Fish Hatchery for both
yearling and subyearling fish.

d. Project history (for ongoing projects)

This project, initiated in 1996 under the LSRCP and BPA in 1998, was the start of
supplementation of the Snake River fall chinook above Lower Granite Dam. In 1996, the
Pittsburg Landing Fall Chinook Acclimation Facility on the Snake River was operated by
NPT and 114,000 fall chinook yearlings were acclimated and released. 1n 1997, both the
Pittsburg Landing facility and the Big Canyon Creek Fall Chinook Acclimation Facility
on the Clearwater River were operated and resulted in 147,000 yearlings and 451,000
yearlings and subyearlings released respectively. 1n 1998, Captain John Rapids Fall
Chinook Acclimation Facility on the Snake River was operational and the three
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acclimation facilities resulted in releases of 336,000 yearlings. Funding for the
construction of the three acclimation facilities was secured during deliberations by U.S.
Congress over the FY 95 budget, during which they instructed the U.S. Corps of
Engineersto construct, under the Lower Snake River Compensation Plan, final rearing
and/or acclimation facilities for fall chinook salmon in the Snake River basin above
Lower Granite Dam. Thiswas to complement their activities and efforts in compensating
for fish lost due to construction of the lower Snake River dams. The LSRCP was to fund
the operations and maintenance of facilities constructed under the plan. 1n 1997 the
decision was made for BPA to direct fund O& M for the facilities in the future.

e Proposal objectives

Objective | Coordination:

Coordination isa major component of the project, requiring staff time from the Fisheries
Department Manager, Contract Administrator, Production Director, Production
Supervisor, Fall Chinook Acclimation Project Leader and NPT Research. This project
requires coordination between the Nez Perce Tribe and state, federal and county agencies.
Agencies involved in coordination of this project include: USCOE Walla Walla (facility
design and construction, NEPA compliance, permitting), WDFW (provides fish from
Lyons Ferry Hatchery, fish transport, M&E), USFWS (fish health monitoring, M&E),
NMFS (issued informal consultations for releases), L SRCP (facilities operations, fish
transport), IDFG (fish transport), USFS (permit to operate Pittsburg Landing), Asotin
County (permit to operate Capt. John Rapids), US v Oregon PAC (participate in planned
actions), and BPA (budget process).

Begin the process of relocating the Pittsburg Landing Facility to a permanent location.
Tasks include site selection, initial access road design, schematic design, cultural
resource survey (s), and review of the results of these tasks by the USFS-Hells Canyon
National Recreation Area Ranger, and review by members of the US v Oregon PAC
committee.

Begin the NEPA process if the USFS approves the feasibility of relocating the Pittsburg
Landing facility.

Objective 2 Operations and Maintenance

In November 1999, bid solicitations are prepared for the assembly and disassembly of the
portable tanks and associated equipment at Pittsburg Landing and Big Canyon sites. The
solicitations include installation of water pumps at the Capt. John Rapids facility. A
Contractor is selected by December 31.

Assembly of the temporary acclimation facilities begin in January, 2000 and testing of
the facility completed by the last week of February. The fall chinook Project Leader and
his representatives monitor the project sites to ensure that the contractor adheres to the
plans and specification of the contract and that all elements of construction are consistent
with fish rearing, acclimation and fish release goals.
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Up to 150,000 fall chinook salmon will be transferred form Lyons Ferry Hatchery on or

about March 01, 2000, at a size of approximately 12 fish per pound. The fish will be

reared in sixteen 20 ft. aluminum tanks located on a gravel parking area near the river at
Pittsburg Landing and Big Canyon and in a 150’ by 50’ pond at Capt. John Rapids.
River water will be pumped into the tanks and pond and discharged back into the river.
The fish will be reared and acclimated in the temporary facilities for six weeks before
release into the Snake and Clearwater Rivers in April, 2000, at a size of approximately 10
fpp, or 160-170 mm fork length. If subyearlings are available, up to 300,000 will be
transferred to each facility at 90 fpp for rearing and acclimation for six weeks before
release into the river in June, 2000, at 60 fpp. Priority release sites for subyearlings are:
1. Big Canyon, 2. Capt. John Rapids and 3. Pittsburg Landing.

Release will occur during rising water conditions, at the same time or slightly preceding
fall chinook salmon releases at Lyons Ferry Hatchery, and at night to minimize predation
by birds or other fish.

The yearling to adult return rate is expected to be equal to the Lyons Ferry Hatchery
survival rate of 0.269%. A total of 1345 adults (or more) may return above Lower
Granite Dam as a result of these annual rele&Sealyearling releases at Lyons Ferry
Hatchery have resulted in juvenile-to-adult survival rates of only 0.0364%. Thus, adult
returns from yearling releases may be 8 times or more greater than returns for
subyearlings.

The immediate goal of the project is a concerted effort to ensure that the Snake River fall
chinook salmon above Lower Granite Dam do not go extinct. Long term goals of the
project are:

1. Increase the natural population of Snake River fall chinook spawning above Lower
Granite Dam.

2. Sustain long-term preservation and genetic integrity of this population.

3. Keep the ecological and genetic impacts of nontarget fish populations within
acceptable limits.

4. Assist with the recovery of Snake River fall chinook to remove famlisting.

5. Provide harvest opportunities for both tribal and non-tribal anglers.

Objective 3 Reports:

An annual report will be submitted by January 31, 200l and will include, but not be
limited to:

Abstract

Introduction

Description of Project

Method and Procedures

Results and discussion

Summary and conclusions

Summary of budget expenditures
Supplementation appendices of all data collected

NGO~ WNE
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f. M ethods

The Proposed Recovery Plan for Snake River Salmon recommends the experimental use
of acclimation ponds and volitional release strategies to improve smolt quality (task 4.4.c,
page v-4-35).

The success of the acclimation program depends upon three critical assumptions:

1. Threeto six weeks acclimation is sufficient for fall chinook salmon yearlings and
subyearlings to imprint on the release location.

2. Smolt-to-adult survival will maintain at current levels or increase during the project.

3. Sufficient broodstock will return to Lyons Ferry Hatchery to supply 450,000
yearlings.

All three facilities begin operation in March of each year. The equipment for Pittsburg
Landing and Big Canyon facilities are stored near Lapwai, ID. In January and February
it is transported and assembled at the two sites. Pittsburg Landing is disassembled in
April and Big Canyon in June. Captain John Rapids facility isasingle large pond 17
miles south of Asotin, WA, on the Snake River. The water supply is the Snake River
which is pumped by two 1,000 gallon/minute submersible pumps that are floated out into
the river, submerged and retrieved for storage offsite.

Fish culture methods are the same as per IHOT guidelines and consistent with WDFW
fish culture techniques at Lyons Ferry Hatchery. Any changes to standard proceduresis
reviewed by the NPT-DFRM Production Division Director and other agencies are
consulted if necessary. Environmental precautions are necessary to handle diesel and oil
for the portable water pumps. Fish health protocols are as per AFS Blue Book, IHOT and
Nez Perce Tribe fish health protocols.

The extended acclimation time at each site will provide natal homing of adultsto the
appropriate spawning habitat and diminish the likelihood that Lyons Ferry Hatchery fall
chinook will stray into other Columbia Basin populations. Because the Lyons Ferry
Hatchery stock and the listed natural-origin fall chinook are considered to be within the
same ESU (Blankenship and Mendel 1993), there are no expected adverse effects to the
listed population as aresult of genetic introgression from non-native stocks (NMFS
1994).

0. Facilities and equipment

All equipment used at al three facilities was purchased by USACOE, Walla Walla under
the FY 95 Congressional Add-on (Senate Report, 103-672, p7). Pittsburg Landing Fall
Chinook Acclimation Facility and Big Canyon Fall Chinook Acclimation Facility use
identical or very similar equipment summarized as follows: 32-20ft aluminum circular
tanks (transported in two sections); 4 aluminum distribution boxes; 8 river intake screens;
ringlock flexible hose: 4" = 1,260 ft, 6" = 1,780 ft, 8" = 3,110 ft; camlock flexible hose:
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6" = 2,080 ft; 4 - 400 gpm diesel pumps; 2 - 400 gallon diesel storage tanks; 1 - 20ft
storage container; 3 - 30ft camp trailers; 2 - 1996 Chevy S-10 pickups; two alarm
systems; 32 emergency oxygen systems - hoses, microdiffusers and regulators (1 per
tank); two trailer mounted 4,000 watt generator light plants; one utility storage trailer; 32
camouflage nets; 4 trailer mounted hydrocyclones; miscellaneous bolts, seals, camlock
fittings, etc. Pumps were not purchased for Pittsburg Landing because leasing appeared
to offer the least cost over aten year life cycle. Pumps were purchased for Big Canyon
because of changes in contracting requirements at the USACOE.

Captain John Rapids facility equipment and capital construction consists of: 2 - 1000gpm
submersible pumps; 2 river intake screens; anchoring system for river intakes; one large
lined pond; one camp trailer; one standby electric generator; one water well (domestic
water); septic system; commercial electric service; alarm system; telephone service.

h. Budget

Personnel:

The project requires Administrative Staff support, a full time Project Leader, two 6
month project foreman and 18 technicians to operate the facilities 24 hours each day for 6
t012 weeks.

Fringe Benefits. Standard Nez Perce Tribe fringe benefits.

Supplies, materials, operations & maintenance:

Travel trailers are provided for staff members at the acclimation sites during assembly,
fish acclimation and disassembly of the facilities. Support items for personnel include:
portable generators, portable toilets, propane gas, potable water, telephone (satellite
phone at Pittsburg Landing), transportation vehicles, rain and cold weather clothing,
maintenance tools and material, cleaning supplies, etc. Fish rearing supplies and
materials include fish food, tank brushes, nets, scales, oxygen meters, and bottled oxygen.

Most supplies and material are consumptive and replaced each year.

Major Equipment:

Major equipment is numerous (g. facilities and equipment) and has been manufactured
for site specific application. The equipment is subject to excessive wear and damage due
to the nature of yearly assembly, disassembly, transport and storage. Replacement of all
components must be programmed into the budget process to assure operations are not
restricted due to equipment failure.

NEPA costs:
Pittsburg Landing permanent facility review.
Subcontractor:

1. Includes cost for assembly, disassembly, transportation, and storage of fish rearing
tanks and related components. Includes rental of eight 4” diesel water pumps.
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Efforts are underway to test equipment modifications and alternate methods in an effort
to reduce costs for this line item.

2. Engineering costs for preliminary design, road design and final design of permanent
Pittsburg Landing facility.

3. Cultural Resources Survey for permanent Pittsburg Landing Facility.

Section 9. Key personnel

Grant W. Walker, Hatchery Manager (0.25 FTE)
Nez Perce Tribe Department Fisheries Resource Management

EDUCATION
Intensive Aquaculture Training, Clearwater Marine, Ltd. Isle of Mann, U.K., 1987.
B.A. in Biological Science, University of New Orleans, LA, 1981.

TECHNICAL EXPERIENCE

Nez Perce Tribal Hatchery Manager - Nez Perce Tribe Lapwai, ID. Apr 1990 - Present.
Nez Perce Tribal Hatchery, North East Oregon Hatchery, Johnson Creek
Supplementation Project, Fall Chinook Acclimation Facilities.

Hatchery Manager - Ocean Products Inc., East Machias, ME. Apr 1988 - Sept 1989.
Gardner Lake Hatchery, Atlantic salmon.

General Manager - Kentrout Ltd., Timau, Kenya, East Africa. 1982 - 1988. Hatchery
management, consultant on aquaculture programs.

Buyer/Restorer/Salesman - The Mariner, Inc. New Orleans, LA. 1981 - 1982. Marine
antiques, marketing and promotion.

Supervisor - X-ray and Laboratory - Medical Center of Calico Rock, AR. 1974 - 1977.

Duties: Provide direction, supervision and management for NPTH Final Design and

Construction and hatchery operation. Responsible for integrating tribal production needs

into the NPTH design. Project coordinator for the NATURE’s Design Team. Provide
tribal supervision and administration for contracts let under the NPTH program.
Responsible for quarterly and annual reports for NPTH. Coordinate project development,
production and ESA issues with State, Tribal and Federal agencies.

Skills: Fifteen years of experience managing fish culture, fish health, using limited
resources in highly diverse geographic and cultural settings. Seven years experience
working specifically on development of the Nez Perce Tribal Hatchery program. Fifteen
years experience developing and overseeing contracts for various funding agencies.
Fifteen years of experience supervising technical and professional fisheries staff.
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Bruce M. McLeod, Project Leader, Fall Chinook Acclimation Facilities (1FTE)
Nez Perce Tribe Department Fisheries Resource Management

Education
B.S. in Biology/Geology, Wisconsin State University, 1971

Retired from U.S. Fish & Wildlife Service 10-25-97, 38 years of service
Technical Experience
Project Leader, Carson National Fish Hatchery, Carson, WA, 10/89 - 10/97

Supervisory Fishery Biologist, Kooskia National Fish Hatchery, Kooskia, ID, 10/78 -
09/89

Assistant Hatchery Manager, Kooskia National Fish Hatchery, Kooskia, ID, 06/74 -
10/78

Assistant Hatchery Manager, Garrison Dam National Fish Hatchery, Riverdale, ND,
09/73-06/74

Assistant Hatchery Manager, Fairport National Fish Hatchery, Muscatine, 10, 08/72 -
09/73

Fishery Biologist, Marion National Fish Hatchery, Marion, AL, 07/71 - 07/72

Biological Technician, Lake Mills National Fish Hatchery, Lake Mills, WI, 08/68 - 07/71
Biological Technician, Hiawatha Forest National Fish Hatchery, Raco, M1, 10/63 - 08/68
Fish Hatcheryman, Pendills Creek National Fish Hatchery, Brimley, MI, 09/59 - 10/63
Duties

Develop contracts for the transport, assembly, disassembly, and storage of the two
portable facilities; Oversee the construction of the facility at Captain John Rapid to
conform to biological criteriain the conceptual design; Coordinate all aspects of fish
transfers, fish health, and fish monitoring with WDFW, IDFG, USFWS, NMFS; Develop
yearly activity list, budget and statement of work; Produce quarterly and annual reports;
Monitor changes to operations and ensure that they fall within the scope of the
environmental analysis for each facility; Coordinate with state, federal, tribal and other
agencies such as WDFW, NMFS, IDFG, USACOE, USFWS, and Asotin County.

Skills
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Thirty nine years experience with all aspects of intensive and extensive fish production.
Worked with warmwater, coolwater and coldwater fish species. Responsible for
numerous maintenance and construction projects. Supervised technical and professional
fisheries staffs at many different locations; Many years experience developing budgets,
production programs, training programs and facility maintenance.

Section 10. Information/technology transfer

Submit quarterly progress reports based on the objectives and tasks. Submit afinal
operational report of all activities for all three facilities by January 31, 2001 to include:
numbers of fish released, procedures, daily observations (morts, etc), problems,
operational changes, cost summaries, location of information concerning monitoring
activities, copies of permits, and recommendations.

Poster presentation at Lower Snake River Compensation Plan Status Review Symposium,
Boise Idaho, February, 1998.

Congratulations!
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